COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2019

ESTI MATE SUMVARY 14: 10: 40
CONTI D C20852 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 20852- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.5 DAYS TIVE ALLOW 70 WORK DAYS
US 285 DECK REHABI LI TATI ON (FY PERCENT TIME:  60.71 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. NHPP2854- 138
US 285 DECK REHABI LI TATI ON ( FY
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 06/ 30/ 2019 DATE TI ME STARTED 03/25/2019
2180 E. 74TH PLACE DATE LET 11/ 29/ 2018 DATE WORK BEGAN 03/ 25/2019
DATE AWARDED 12/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 03/25/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 382, 044. 76 PARTI Cl PATI NG $ 613, 362. 66 $ 144,097. 50
AWARD PRQIECT AMT: $ 1,372, 344.40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 44. 38% TOTAL EARNI NGS 613, 362. 66 144, 097. 50
FUNDS AVAI LABLE: $ 768, 682. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 613, 362. 66 144, 097. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -16, 314. 80 -4,322.93
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 597, 047. 86 139, 774. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 597, 047. 86 139, 774. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 139, 774. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20852-BI D ESTI MATE RUN 07/ 16/ 2019
PRQJECT: NHPP2854- 138 ESTI MATE NO 0003 14: 10: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 207-00205 Topsoi | 280. 000 0. 000
cY 0. 000 0. 00
67. 00000 0. 000 0. 00
0010 208-00008 Erosi on Log Type 2 (12 Inch) 168. 000 168. 000
LF 0. 000 0. 00
8. 00000 168. 000 1, 344.00
0015 208-00035  Aggregate Bag 220. 000 220. 000
LF 0. 000 0. 00
6. 50000 220. 000 1, 430. 00
0020 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0025 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0035 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0.00
0045 210-01190 Reset Tensioned Cable Barrier 292. 000 292. 000
LF 0. 000 0. 00
239. 50000 292. 000 69, 934. 00
0050 212-00006 Seedi ng (Native) 0. 360 0. 000
ACRE 0. 000 0. 00
2,370. 00000 0. 000 0.00
0055 212-00032 Soi | Condi tioning 0. 360 0. 000
ACRE 0. 000 0. 00

5, 860. 00000 0. 000 0. 00
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CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20852-BI D ESTI MATE RUNO7/16/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0003 14:10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0125 630-80342  Construction Traffic Sign (Panel Size B) 114. 000 17. 000
EACH 5. 500 264. 00
48. 00000 22.500 1, 080. 00
0130 630-80343 Construction Traffic Sign (Panel Size O 22.000 3. 000
EACH 8. 000 384. 00
48. 00000 11. 000 528. 00
0135 630-80344  Construction Traffic Sign (Special) 29. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0140 632-00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0296 630-80370 Conc Barrier (Tenp) Added Item Concrete Barrier (Tenp) 320. 000 160. 000
LF 0. 000 0. 00
50. 00000 160. 000 8, 000. 00
0297 630-80371 Reset Concrete Barrier (Tenp) Added |tem Reset 320. 000 160. 000
Concrete Barrier (Tenp)
LF 0. 000 0. 00
20. 00000 160. 000 3, 200. 00
0298 630-85010 Inpact Atten (Tenp) Added Item I npact Attenuator 8. 000 4. 000
Te
(Tenp) EACH 0. 000 0. 00
2,675. 00000 4.000 10, 700. 00
0340 700-70010 F/ A M nor Contract Revisions 43, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnment 4,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0360
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700- 70595

CAT NO0300

0145

0150

0155
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C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
20852- BI D ESTI MATE RUNO07/ 16/ 2019
NHPP2854- 138 ESTI MATE NO 0003 14:10: 40
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
ROADWAY
F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A DRB On-Demand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 467,409.70 % 2,308.509% 175, 197. 00
STRUCTURES
Renoval of Slope and Ditch Paving F-16-UA 123. 000 61. 000
Sy 0. 000 0.00
42.00000 61. 000 2,562.00
Removal of Curb F-15-DJ, F-15-DI, & F-15-DG 702. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
Renmove Concrete Pavenent (Planing) (Special) F-15-DJ, 9, 719. 000 2,494. 000
F-15-DI, F-15-DG & F-16-UA
Sy 1, 815. 000 31, 762. 50
17. 50000 4,309. 000 75, 407. 50
Renoval of Pavenent Marking F-15-DJ, F-15-DI, F-15-DG 1, 330. 000 0. 000
& F-16- UA
SF 0. 000 0. 00
2.70000 0. 000 0.00
Renoval of Portions of Present Structure F-15-Dl 2.000 0. 000
5% 2.000 1, 186. 00
593. 00000 2.000 1, 186. 00
Structure Excavation F-15-DJ, F-15-DI, F-15-DG & 293. 810 293. 810
F-16- UA
cY 0. 000 0. 00
51. 00000 293. 810 14,984. 31
Structure Backfill (FlowFill) F-15-DJ, F-15-DI, 0. 000 0. 000
F-15-DG F-16- UA
(&% 0. 000 0.00
650. 00000 0. 000 0. 00
Structure Backfill (COass 1) F-15-DJ, F-15-DI, 256. 000 256. 000
F-15-DG & F-16-UA
cY 0. 000 0. 00
89. 50000 256. 000 22,912.00

202- 00026

202- 00201

202- 00217

202- 00250

202- 00503

206- 00000

206- 00065

206- 00100



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20852-BI D ESTI MATE RUNO7/16/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0003 14:10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0185 206- 00510 Filter Material (Class A) F-15-DJ, F-15-Di, F-15-DG 13. 000 13. 000
F-16- UA
cY 0. 000 0. 00
125. 00000 13. 000 1, 625. 00
0190 206-00520 Filter Material (Class B) F-15-DJ, F-15-Di, F-15-DG 18. 000 18. 000
F-16- UA
cY 0. 000 0. 00
133. 00000 18. 000 2,394.00
0195 210-00520 Rebuild Portions of Present Structure F-15-Di 2.000 0. 000
SY 2.000 1, 380. 00
690. 00000 2.000 1, 380. 00
0200 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) F-15-DJ, 1, 327. 000 0. 000
F-15-DI, F-15-DG & F-16-UA
TON 380. 560 85, 626. 00
225. 00000 380. 560 85, 626. 00
0205 411-10255 Enul sified Asphalt (Sl ow Setting) F-15-DJ, F-15-Di, 488. 000 0. 000
F-15-DG & F-16-UA
GAL 137. 500 2,475.00
18. 00000 137. 500 2,475.00
0210 412-14000 Sawi ng and Sealing Concrete Pavenent Joints 14, 149. 000 2,036. 000
LF 2, 705. 000 10, 279. 00
3.80000 4,741.000 18, 015. 80
0215 420- 00000 Geonenbrane F-15-DJ, F-15-DI, F-15-DG F-16- UA 359. 000 359. 000
SY 0. 000 0. 00
26. 00000 359. 000 9, 334. 00
0220 420-00113 Ceotextile (Drainage) (Cass 2) F-16-UA 63. 000 63. 000
SY 0. 000 0. 00
29. 00000 63. 000 1, 827.00
0225 420-00114 Geotextile (Drainage) (COass 3) F-15-DJ, F-15-DI, 307. 000 307. 000
F-15-DG, F-16-UA
SY 0. 000 0. 00
13. 00000 307. 000 3,991. 00
0230 506-00212 Riprap (12 Inch) F-16-UA 42.000 42.000
cY 0. 000 0. 00
166. 00000 42.000 6,972. 00
0235 507-00100 Concrete Slope and Ditch Paving (Reinforced) F-15-DJ, 80. 930 80. 930
F-15-DI, F-15-DG & F-16-UA
cY 0. 000 0. 00

585. 00000 80. 930 47, 344. 05



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20852-BI D ESTI MATE RUNO7/16/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0003 14:10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0240 515-00120 \Waterproofing (Menbrane) F-15-DJ, F-15-DI, F-15-DG & 658. 000 658. 000
F-16- UA
5% 0. 000 0. 00
30. 00000 658. 000 19, 740. 00
0245 515-00122 Wat er proofi ng (Menbrane) (Special) F-15-DJ, F-15-Di, 2,426. 000 544.000
F-15-DG F-16-UA
SY 0. 000 0. 00
14. 00000 544. 000 7,616. 00
0250 601-40300 Structural Concrete Coating F-15-Di 2.000 0. 000
5% 0. 000 0. 00
165. 00000 0. 000 0. 00
0255 605-00004 4 Inch Non-Perforated Pipe Underdrain F-15-DJ, 500. 000 402. 000
F-15-DI, F-15-DG F-16-UA
LF 0. 000 0. 00
20. 50000 402. 000 8, 241. 00
0260 605-00040 4 Inch Perforated Pipe Underdrain F-15-DJ, F-15-Di, 532. 000 532. 000
F-15-DG F-16-UA
LF 0. 000 0. 00
15. 00000 532. 000 7,980. 00
0265 606-21010 End Anchorage (Tensioned Cable Barrier) F-15-D & 0. 000 0. 000
F- 15- DG
EACH 0. 000 0. 00
20, 300. 00000 0. 000 0.00
0270 609-60011 Curb Type 6 (Section M F-15-DJ, F-15-DI, F-15-DG & 603. 000 0. 000
F-16- UA
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0275 627-00013 Pavenent Marking Paint (H gh Build) F-15-DJ, F-15-Di, 84. 000 4. 400
F-15-DG & F-16-UA
GAL 10. 000 1, 500. 00
150. 00000 14. 400 2, 160. 00
0280 630- 00000 Fl aggi ng F-15-DJ, F-15-DI, F-15-DG & F-16-UA 24.000 24.000
HOUR 0. 000 0. 00
26. 00000 24.000 624. 00
0285 630- 00007 Traffic Control Inspection F-15-DJ, F-15-DI, F-15-DG 36. 000 20. 000
& F-16- UA
DAY 8. 000 1, 440. 00
180. 00000 28. 000 5, 040. 00
0290 630-00012 Traffic Control Managenent F-15-DJ, F-15-DI, F-15-DG 70. 000 28. 000
& F-16- UA
DAY 2.000 2, 200. 00

1, 100. 00000 30. 000 33, 000. 00



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20852-BI D ESTI MATE RUNO7/16/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0003 14:10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0295 630-00015 Unifornmed Traffic Control Coordination F-15-DJ, 140. 000 0. 000
F-15-DI, F-15-DG & F-16-UA
HOUR 0. 000 0. 00
3. 50000 0. 000 0. 00
0300 630-80335 Barricade (Type 3 MA) (Tenporary) F-15-DJ, F-15-D, 3. 000 0. 000
F-15-DG & F-16-UA
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0305 630-80350 Vertical Panel F-15-DJ, F-15-DI, F-15-DG F-16-UA 100. 000 50. 000
EACH 0. 000 0.00
24.00000 50. 000 1, 200. 00
0310 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2.000 1. 000
Type) F-15-DJ, F-15-DI, D-15-DG, F-16-UA
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0315 630-80359 Portabl e Message Sign Panel F-15-DJ, F-15-DI, F-15-DG 150. 000 98. 000
& F-16- UA
DAY 10. 000 480. 00
48. 00000 108. 000 5,184.00
0320 630-80360 Drum Channel i zi ng Device F-15-DJ, F-15-DI, F-15-DG & 30. 000 15. 000
F-16- UA
EACH 0. 000 0. 00
12. 00000 15. 000 180. 00
0325 630-80364  Drum Channel i zing Device (Wth Li ght) (Steady Burn) 30. 000 12. 000
F-15-DJ, F-15-DI, F-15-DG & F-16-U
EACH 3. 000 48. 00
16. 00000 15. 000 240. 00
0330 630-80380 Traffic Cone F-15-DJ, F-15-DI, F-15-DG F-16-UA 490. 000 162. 500
EACH 82. 500 412. 50
5. 00000 245. 000 1, 225. 00
0335 630-85041 Mobil e Attenuator F-15-DJ, F-15-DI, F-15-DG & F-16-UA 100. 000 59. 000
DAY 10. 000 3, 000. 00
300. 00000 69. 000 20, 700. 00

CAT 0300 CURRENT AMT ¢  888,335.06% 141,789.00% 411, 865. 66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0085 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 9
ESTI MATE RUNO07/16/ 2019

CONTI D: C20852

PCN: 20852-BID

PRQIECT NHPP2854- 138

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0090 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
1, 300. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 1,382,044.76$%

14: 10: 40
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 300. 00
0.00$% 26, 300. 00
144,097.50$ 613, 362. 66



